



REVISED VARIATION QUOTATION

VQ-2026-POOL-001

Revision 01 · Addendum to Contract · DFL/QT/2026/POOL-001

DATE ISSUED
16 September 2026

VARIATION DETAILS

VQ Reference: VQ-2026-POOL-001
Revision: 01 — Option D selected
Original Ref: DFL/QT/2026/POOL-001
Scope: Pool Waterfall Feature Addition
Valid For: 30 days from date of issue

CLIENT

FHS Hotel
Ibafo, Ogun State, Nigeria

Swimming Pool Construction — Ibafo Site

Scope of Variation: Following client discussion, FHS Hotel has selected Option D — the 2ft Wall Waterfall without integrated LED light. The standard Option D total is ₦598,000.00; a client discount of ₦48,000.00 has been agreed, giving a revised waterfall total of **₦550,000.00**.

01. WATERFALL OPTIONS – SELECT ONE

OPT	DESCRIPTION	LIGHT	AMOUNT (₦)
A	Waterfall Curve Curved-blade waterfall feature; supply & installation	YES	350,000.00
B	Waterfall Curve Curved-blade waterfall feature; supply & installation	NO	330,000.00
C	2ft Wall Waterfall 2-foot wall-mounted waterfall blade; supply & installation	YES	175,000.00
D	2ft Wall Waterfall CLIENT SELECTED 2-foot wall-mounted waterfall blade; supply & installation	NO	150,000.00

02. ANCILLARY ITEMS – APPLICABLE TO ALL OPTIONS

#	DESCRIPTION	AMOUNT (₦)
1	Circulation Pump — 1HP Dedicated pump for waterfall recirculation; supply & installation	235,000.00
2	Accessories Pipework fittings, connectors, sealants & installation sundries	48,000.00
3	Labour Installation labour for waterfall unit, pump, pipework & fittings	120,000.00
4	Transportation Delivery of waterfall unit & materials to site — Ibafo	45,000.00
ANCILLARY SUB-TOTAL		₦ 448,000.00

03. TOTAL COST SUMMARY – PER OPTION

OPT	TYPE	LIGHT	WATERFALL	ANCILLARIES	TOTAL (₦)
A	Waterfall Curve	YES	350,000	448,000	798,000.00
B	Waterfall Curve	NO	330,000	448,000	778,000.00
C	2ft Wall Waterfall	YES	175,000	448,000	623,000.00
D	2ft Wall Waterfall CLIENT SELECTED	NO	150,000	448,000	598,000.00

Notes: This variation is subject to the terms and conditions of the original contract (DFL/QT/2026/POOL-001). Prices are inclusive of supply, installation, and the ancillary items listed above. Option D excludes integrated LED lighting. Its standard total of ₦598,000.00 has been reduced by the agreed client discount of ₦48,000.00 to ₦550,000.00. Works will be carried out concurrently with ongoing pool construction. Payment for the selected option is due in accordance with the invoice issued under this variation. This quotation is valid for **30 days** from the date of issue.

To proceed, please indicate the selected option below, sign and return this document. Works commence upon written acceptance and payment confirmation.

Selected Option:

Option D — 2ft Wall Waterfall without integrated LED light

Agreed Total: ₦ 550,000.00

PREPARED BY — DOVA FUTURES LIMITED

Authorised Signatory

ACCEPTED BY — FHS HOTEL

Name, Title & Date