



VARIATION QUOTATION

VQ-2026-POOL-001

Addendum to Contract · DFL/QT/2026/POOL-001

DATE ISSUED
30 June 2026

VARIATION DETAILS

VQ Reference: VQ-2026-POOL-001
Original Ref: DFL/QT/2026/POOL-001
Scope: Pool Waterfall Feature Addition
Valid For: 30 days from date of issue

CLIENT

FHS Hotel
Ibafo, Ogun State, Nigeria
Swimming Pool Construction — Ibafo Site

Scope of Variation: The client has requested the addition of a decorative waterfall feature to the swimming pool at FHS Hotel, Ibafo. This quotation presents two waterfall types, each available with or without integrated LED lighting. Fixed ancillary costs apply to all options. **DOVA Futures recommends Option C — the 2ft Wall Waterfall with Light.**

01. WATERFALL OPTIONS — SELECT ONE

OPT	DESCRIPTION	LIGHT	AMOUNT (₦)
A	Waterfall Curve Curved-blade waterfall feature; supply & installation	YES	350,000.00
B	Waterfall Curve Curved-blade waterfall feature; supply & installation	NO	330,000.00
C	2ft Wall Waterfall RECOMMENDED 2-foot wall-mounted waterfall blade; supply & installation	YES	175,000.00
D	2ft Wall Waterfall 2-foot wall-mounted waterfall blade; supply & installation	NO	150,000.00

02. ANCILLARY ITEMS — APPLICABLE TO ALL OPTIONS

#	DESCRIPTION	AMOUNT (₹)
1	Circulation Pump — 1HP Dedicated pump for waterfall recirculation; supply & installation	235,000.00
2	Accessories Pipework fittings, connectors, sealants & installation sundries	48,000.00
3	Labour Installation labour for waterfall unit, pump, pipework & fittings	120,000.00
4	Transportation Delivery of waterfall unit & materials to site — Ibafo	45,000.00
ANCILLARY SUB-TOTAL		₹ 448,000.00

03. TOTAL COST SUMMARY — PER OPTION

OPT	TYPE	LIGHT	WATERFALL	ANCILLARIES	TOTAL (₹)
A	Waterfall Curve	YES	350,000	448,000	798,000.00
B	Waterfall Curve	NO	330,000	448,000	778,000.00
C	2ft Wall Waterfall REC.	YES	175,000	448,000	623,000.00
D	2ft Wall Waterfall	NO	150,000	448,000	598,000.00

Notes: This variation is subject to the terms and conditions of the original contract (DFL/QT/2026/POOL-001). Prices are inclusive of supply, installation, and the ancillary items listed above. LED lighting where selected is integrated within the waterfall unit. Works will be carried out concurrently with ongoing pool construction. Payment for the approved option to be agreed upon acceptance. This quotation is valid for **30 days** from the date of issue.

To proceed, please indicate the selected option below, sign and return this document. Works commence upon written acceptance and payment confirmation.

Selected Option: _____ Total Amount: ₹ _____

PREPARED BY — DOVA FUTURES LIMITED
Authorised Signatory

ACCEPTED BY — FHS HOTEL
Name, Title & Date